Sun 10/23/05 6:18 PM

Run llb Installation Schedule

ID Constraint Date | % Complete | WBS [ Task Name [ Duration [ Predecessors | Start | Finish

1 NA 33% 1.5 Run llb Installation 73.6 w Sat 1/1/05 Mon 6/19/06
2 Wed 3/1/06 0% 15.1 Beginning of Runllb Shutdown ow 130,17 Wed 3/1/06 Wed 3/1/06
3 NA 64% 1.5.2 Layer O Silicon Installation & Technical Commissioning 71.7w Tue 1/4/05 Tue 6/6/06
4 NA 74% 1.5.2.1 Prepare Silicon Infrastructure 522w Tue 1/4/05 Wed 1/18/06
5 Tue 1/4/05 60% 1.5.2.1.1 Prepare New HV Power Supply Systems for LO 48 w Tue 1/4/05 Tue 12/13/05
6 Tue 11/15/05 0% 15.2.1.2 Refurbish dry gas system 2w Tue 11/15/05  Wed 11/30/05
7 Tue 7/5/05 75% 1.5.2.1.3 Interface LO Temp Monitoring System to DMACS 20w Tue 7/5/05 Tue 11/22/05
8 Thu 6/30/05 65% 1.5.2.1.4 Complete LO Cables, Controller for LV PS for LO 20w Thu 6/30/05 Fri 11/18/05
9 Wed 1/5/05 100% 1.5.2.1.5 Modify Runlla L3/Offline Silicon Software -FNAL 30w Wed 1/5/05 Fri 8/5/05
10 NA 100% 1.5.2.1.6 Modify Runlla L3/Offline Silicon Software - U 30w 9SS Wed 1/5/05 Fri 8/5/05
11 NA 0% 1.5.2.1.7 Prepare Safety and PORC documentation 8w Tue 11/15/05 Wed 1/18/06
12 Tue 11/15/05 0% 15.2.1.7.1 Prepare LO Si Cooling Safety and PORC Documentatic 2w Tue 11/15/05  Wed 11/30/05
13 NA 0% 1.5.2.1.7.2 Prepare LO Si Dry Gas Safety and PORC Documentatit 2w 12 Thu 12/1/05  Wed 12/14/05
14 NA 0% 15.2.1.7.3 Prepare Beampipe Handling Safety Documentation 2w 13 Thu 12/15/05 Tue 1/3/06
15 NA 0% 15.2.1.7.4 Prepare Tevatron Beampipe Leak Checking Procedure 2w 14 Wed 1/4/06 Wed 1/18/06
16 NA 0% 1.5.2.1.7.5 Silicon Safety and PORC Documentation Complete: ow 15,12,13,14  Wed 1/18/06 Wed 1/18/06
17 NA 0% 1.5.2.1.8 Silicon Infrastructure Prepared ow 16,11  Wed 1/18/06 Wed 1/18/06
18 NA 0% 1.5.2.2 Remove Outer Beampipe Sections, Open Detector 13w Wed 3/1/06 Thu 3/9/06
19 NA 0% 15.22.1 Perform CH Rad survey, Make stickmike survey 0.2w 2 Wed 3/1/06 Wed 3/1/06
20 NA 0% 15.2.2.2 Open forward muon shields, EF's 01w 19 Thu 3/2/06 Thu 3/2/06
21 NA 0% 15.2.2.3 Remove BLM's, Measure & Fix EC beampipes to Calorimett 0.2w 20 Thu 3/2/06 Fri 3/3/06
22 NA 0% 15.2.24 Record and remove FPD Vetoes from SNEGs 02w 21 Fri 3/3/06 Mon 3/6/06
23 NA 0% 15.2.25 Purge Beampipe, Remove N Quad BP items & SNEG, insp¢ 0.2w 22 Mon 3/6/06 Tue 3/7/06
24 NA 0% 15.2.2.6 Remove S Quad BP items & SNEG, inspect BP 0.2w 22 Mon 3/6/06 Tue 3/7/06
25 NA 0% 1.5.2.2.7 Open EF's, CF's, EC's 0.2w 23 Tue 3/7/06 Wed 3/8/06
26 NA 0% 15.2.2.8 Install Gap Access Hardware, Make Rad Survey 0.2w 25 Wed 3/8/06 Thu 3/9/06
27 NA 0% 1.5.2.2.9 Warm Silicon 02w 26SS Wed 3/8/06 Thu 3/9/06
28 NA 0% 1.5.2.2.10 Silicon Warm, Detector Open & Ready for Access Oow 25,27,26 Thu 3/9/06 Thu 3/9/06
29 NA 0% 15.2.3 Disconnect Inner Beampipe 05w Thu 3/9/06 Mon 3/13/06
30 NA 0% 15.2.3.1 Prepare for EC/Be disconnect, Make Rad Survey 01w 28 Thu 3/9/06 Thu 3/9/06
31 NA 0% 15.2.3.2 Disconnect Be pipe, establish EC and Be pipe purges 01w 30 Fri 3/10/06 Fri 3/10/06
32 NA 0% 15.2.3.3 Cut EC pipe ends, Record Temperatures in EC pipes 01w 31 Fri 3/10/06 Fri 3/10/06
33 NA 0% 1.5.2.34 Power Outage in Collision Hall 0.2w 32 Mon 3/13/06 Mon 3/13/06
34 NA 0% 1.5.2.35 Be Beampipe Disconnected ow 33 Mon 3/13/06 Mon 3/13/06
35 NA 0% 1.5.2.4 Remove H-disks llw Tue 3/14/06 Tue 3/21/06
36 NA 0% 15.24.1 Uncable Outer H disks 0.2w 34 Tue 3/14/06 Tue 3/14/06
37 NA 0% 15.24.2 Stop Coolant flow, drain and purge coolant lines 01w 34 Tue 3/14/06 Tue 3/14/06
38 NA 0% 15.2.4.3 Disconnect Coolant lines, Remove Rohacell Be Support 01w 37 Tue 3/14/06 Tue 3/14/06
39 NA 0% 15.24.4 Install H-disk removal fixtures 0.2w 38,36  Wed 3/15/06 Wed 3/15/06
40 NA 0% 1.5.2.45 Remove N&S Outer H-Disks 01w 39 Thu 3/16/06 Thu 3/16/06
41 NA 0% 1.5.2.4.6 Make Be assay of beampipes 0.6 w 40 Thu 3/16/06 Tue 3/21/06
42 NA 0% 1.5.24.7 Uncable Inner H disks 02w 40 Thu 3/16/06 Fri 3/17/06
43 NA 0% 15.2.4.8 Install H-disk removal fixtures 0.2w 42 Fri 3/17/06 Mon 3/20/06
44 NA 0% 15.2.4.9 Remove N&S Inner H-Disks 01w 43 Mon 3/20/06 Mon 3/20/06
45 NA 0% 1.5.2.4.10 H-disks Removal Complete ow 44 Mon 3/20/06 Mon 3/20/06
46 NA 0% 1.5.2.5 Remove Run lla Be Beampipe ; Install AC cards, cables in S 12w Tue 3/21/06 Wed 3/29/06
47 NA 0% 15.25.1 Install Be pipe handling equipment in N Gap, Brunson in S ¢ 0.2w 45,41 Tue 3/21/06 Wed 3/22/06
48 NA 0% 15.25.2 Retract Be pipe to NEC, Remove N Gap Stages, Rails 0.2w 47  Wed 3/22/06 Thu 3/23/06
49 NA 0% 1.5.25.3 Close ECN, EFN, Make Work Platform at EFN 0.2w 48 Thu 3/23/06 Fri 3/24/06
50 NA 0% 15.25.4 Remove table & brunson, install S gap work scaffold 0.2w 48 Thu 3/23/06 Fri 3/24/06
51 NA 0% 15.25.5 Remove Be pipe from Collision Hall 01w 49 Fri 3/24/06 Fri 3/24/06
52 NA 0% 15.25.6 Install New Adapter Cards, LV cables in S Gap 0.6w 50 Fri 3/24/06 Wed 3/29/06
53 NA 0% 1.5.2.5.7 Run lla Beampipe Removed; S Gap AC Cards installed ow 51,52  Wed 3/29/06 Wed 3/29/06
54 NA 0% 1.5.2.6 Load LO and Runll Be pipe in ECN Beampipe 05w Wed 3/29/06 Fri 3/31/06
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55 A 0% 1.5.2.6.1 Make dry run with dummy LO 0.3w 53  Wed 3/29/06 Thu 3/30/06
56 NA 0% 15.2.6.2 Load LO and RunlIBe pipe in ECN 0.2w 55 Fri 3/31/06 Fri 3/31/06
57 NA 0% 1.5.2.6.3 LO and Be Pipe in ECN Beampipe ow 56 Fri 3/31/06 Fri 3/31/06
58 NA 0% 1.5.2.7 Open ECN, Install LO Installation Tooling; Install AC Cards, ¢ 13w 57 Mon 4/3/06 Tue 4/11/06
59 NA 0% 15.2.7.1 Remove N scaffolding, Open EFN and ECN, Install Gap acc 0.2w 57 Mon 4/3/06 Mon 4/3/06
60 NA 0% 15.2.7.2 Install New Adapter Cards, LV cables in N Gap 0.6w 59 Tue 4/4/06 Thu 4/6/06
61 NA 0% 15.2.7.3 Install levels on S CC and table & Brunson in S gap 01w 52 Mon 4/3/06 Mon 4/3/06
62 NA 0% 15.2.7.4 Install levels on N CC and Table & Rails in N Gap 01w 60 Fri 4/7/06 Fri 4/7/06
63 NA 0% 15.2.7.5 Mount Stages & Align N short Rails 01w 62,61 Fri 4/7/06 Fri 4/7/06
64 NA 0% 15.2.7.6 Move Brunson from S gap to N gap, install rails in S gap 01w 63 Mon 4/10/06 Mon 4/10/06
65 NA 0% 15.2.7.7 Mount Stages & Align S short Rails 0.2w 64 Mon 4/10/06 Tue 4/11/06
66 NA 0% 1.5.2.7.8 LO Installation Tooling Installed; N Gap AC Cards Install Oow 65 Tue 4/11/06 Tue 4/11/06
67 NA 0% 15.2.8 LO Installation Tooling & LO Mounts 11lw Tue 4/11/06 Tue 4/18/06
68 NA 0% 1.5.2.8.1 InstallN & S LO Mounts on SMT membrane 04w 66 Tue 4/11/06 Thu 4/13/06
69 NA 0% 15.2.8.2 Prepare long rails in S gap 0.2w 68 Thu 4/13/06 Fri 4/14/06
70 NA 0% 1.5.2.8.3 Install Long LO Installation Tool on S rails & Check Deflectio 0.3w 69 Fri 4/14/06 Mon 4/17/06
71 NA 0% 15.2.8.4 Remove Brunson from N Gap, prepare stages in N gap 0.2w 70 Tue 4/18/06 Tue 4/18/06
72 NA 0% 1.5.2.8.5 Tooling & Mounts ready for LO Insertion ow 71 Tue 4/18/06 Tue 4/18/06
73 NA 0% 1.5.2.9 Insert LO in SMT & Install Junction Card Mounts 04w Wed 4/19/06 Thu 4/20/06
74 NA 0% 1.5.2.9.1 Draw LO into Runlla SMT 02w 72 Wed 4/19/06 Wed 4/19/06
75 NA 0% 1.5.2.9.2 Install N & S Junction Card Mounts on SMT membrane 0.2w 74 Thu 4/20/06 Thu 4/20/06
76 NA 0% 1.5.2.9.3 LO Mechanical Installation Complete ow 75 Thu 4/20/06 Thu 4/20/06
77 NA 0% 1.5.2.10 Install Be Beampipe, Junction Cards, Connect LO & Test 31w Fri 4/21/06 Fri 5/12/06
78 NA 0% 1.5.2.10.1 Install Be Beampipe into LO, Remove tooling from N Gap 0.2w 76 Fri 4/21/06 Fri 4/21/06
79 NA 0% 1.5.2.10.2 Connect and leak test LO cooling manifold 03w 78 Mon 4/24/06 Tue 4/25/06
80 NA 0% 1.5.2.10.3 Install Junction Cards, TempMon Cards, Connect LO Electrit 0.8w 79 Tue 4/25/06 Mon 5/1/06
81 NA 0% 1.5.2.10.4 Begin technical commissioning of LO Silicon - FNAL 18w 80 Mon 5/1/06 Fri 5/12/06
82 NA 0% 1.5.2.10.5 Begin technical commissioning of LO Silicon - Univ 18w 80 Mon 5/1/06 Fri 5/12/06
83 NA 0% 1.5.2.10.6 Weld EC Beampipe stubs 0.2w 80 Mon 5/1/06 Tue 5/2/06
84 NA 0% 1.5.2.10.7 Connect Spools to Be pipe, leakcheck, disconnect & retract 0.4w 83 Tue 5/2/06 Thu 5/4/06
85 NA 0% 1.5.2.10.8 Runllb Be Beampipe Installed, LO Cabled ow 84 Thu 5/4/06 Thu 5/4/06
86 NA 0% 1.5.2.11 Install Inner H-disks 0.8w Thu 5/4/06 Wed 5/10/06
87 NA 0% 15.2.11.1 Install and Cable H-disks, Connect Cooling Lines, Install Be. 0.8w 85 Thu 5/4/06 Wed 5/10/06
88 NA 0% 1.5.2.11.2 H-disks Installed ow 87  Wed 5/10/06 Wed 5/10/06
89 NA 0% 1.5.2.12 Make Up Inner Beampipes, Cool Silicon 0.6 w Wed 5/10/06 Mon 5/15/06
90 NA 0% 1.5.2.12.1 Install beampipe supports, make EC/Be pipe joints 0.2w 88  Wed 5/10/06 Thu 5/11/06
91 NA 0% 1.5.2.12.2 Install H-disk insulation & Tedlar Membranes, Rad monitors 0.2w 90 Thu 5/11/06 Fri 5/12/06
92 NA 0% 1.5.2.12.3 Cool Silicon 02w 91 Fri 5/12/06 Mon 5/15/06
93 NA 0% 1.5.2.12.4 Silicon Cold and Ready for Technical Commissioning ow 92  Mon 5/15/06 Mon 5/15/06
94 NA 0% 1.5.2.13 Complete Technical commissioning of Runllb Silicon 0.8w Mon 5/15/06 Fri 5/19/06
95 NA 0% 1.5.2.13.1 Demonstrate Full Operability of all Channels from Control R 0.8w 9,10,93,81,82 Mon 5/15/06 Fri 5/19/06
96 NA 0% 1.5.2.13.2 Demonstrate Full Operability of all Channels from Control k 0.8w 9,10,93,81,82 Mon 5/15/06 Fri 5/19/06
97 NA 0% 1.5.2.13.3 Technical Commissioning of Silicon Completed ow 96,95 Fri 5/19/06 Fri 5/19/06
98 NA 0% 1.5.2.14 Make Up Outer Beampipes, Leakcheck 1w Fri 5/19/06 Fri 5/26/06
99 NA 0% 15.2.14.1 Remove gap hardware, Close EC's, EF's, Remove Long LO 0.2w 97 Fri 5/19/06 Mon 5/22/06
100 NA 0% 1.5.2.14.2 Install SNEG pipes, leakcheck pipe assembly 0.4w 99 Mon 5/22/06 Wed 5/24/06
101 NA 0% 1.5.2.14.3 Survey Muon C Trusses 0.4w 99 Mon 5/22/06 Wed 5/24/06
102 NA 0% 1.5.2.144 Activate SNEG's 04w 101,100  Wed 5/24/06 Fri 5/26/06
103 NA 0% 1.5.2.145 Open EF's, Install BLM's 0.2w 102SS  Wed 5/24/06 Thu 5/25/06
104 NA 0% 1.5.2.15 Close and Survey Detector for Operation 14w Thu 5/25/06 Tue 6/6/06
105 NA 0% 1.5.2.15.1 Repair N A-Layer MDT, close & survey 0.4w 103 Thu 5/25/06 Tue 5/30/06
106 NA 0% 1.5.2.15.2 Survey EC's 02w 103 Thu 5/25/06 Fri 5/26/06
107 NA 0% 1.5.2.15.3 Close CF; close EF's 0.2w 106,105 Tue 5/30/06 Wed 5/31/06
108 NA 0% 1.5.2.154 Remove SNEG heaters, install FPD VETOes 02w 107,102  Wed 5/31/06 Thu 6/1/06
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109 A 0% 1.5.2.155 Extend muon shielding, close clamshells 02w 107  Wed 5/31/06 Thu 6/1/06
110 NA 0% 1.5.2.15.6 Survey detector centerbeam ends 0.2w 107  Wed 5/31/06 Thu 6/1/06
111 NA 0% 1.5.2.15.7 Test magnet power supplies 0.6w 109 Thu 6/1/06 Tue 6/6/06
112 NA 0% 1.5.2.15.8 Make EF, CF Stickmike survey 01w 111SS Thu 6/1/06 Thu 6/1/06
113 NA 0% 1.5.2.15.9 Detector Closed for Resumption of Tevatron Ow )8,109,110,111 Tue 6/6/06 Tue 6/6/06
114 NA 0% 1.5.2.16 Commission Silicon Online Readout Software 18w Fri 5/19/06 Fri 6/2/06
115 NA 0% 1.5.2.16.1 Verify functionality of all SMT software - Univ 18w 95,96 Fri 5/19/06 Fri 6/2/06
116 NA 0% 1.5.2.16.2 Verify functionality of all SMT software - FNAL 18w 95,96 Fri 5/19/06 Fri 6/2/06
117 NA 0% 1.5.2.16.3 Silicon System Ready for Physics Commissioning ow 115,116 Fri 6/2/06 Fri 6/2/06
118 NA 16% 1.5.3 Run Ilb Trigger Installation & Technical Commissioning 73.6 w Sat 1/1/05 Mon 6/19/06
119 NA 22% 15.3.1 Prepare Infrastructure at DAB 66 w Tue 1/4/05 Tue 4/25/06
120 NA 70% 1.5.3.1.1 Develop Muon PDT and SFE Mods for CTM 48 w Tue 1/4/05 Tue 12/13/05
121 NA 5% 1.5.3.1.2 Develop CTM Operating Software-Arizona 38w 2FS-30 w Fri 7/22/05 Tue 4/25/06
122 NA 5% 1.5.3.1.3 Develop CTM Operating Software-FNAL 38w 2FS-30 w Fri 7/22/05 Tue 4/25/06
123 NA 0% 15.3.1.4 Preliminary Commissioning of L1 CTT elements-Upgrade 20w Tue 1/4/05 Tue 5/24/05
124 NA 0% 15.3.1.5 Preliminary Commissioning of L1 CTM elements-Arizona 10w -F,127,128,120 Wed 2/15/06 Tue 4/25/06
125 NA 0% 1.5.3.1.6 Preliminary Commissioning of L1 CTM elements-FNAL 10w °F,127,128,120 Wed 2/15/06 Tue 4/25/06
126 NA 0% 1.5.3.1.7 Prepare Safety and PORC documentation 3w Tue 11/1/05  Mon 11/21/05
127 Tue 11/1/05 0% 15.3.1.7.1 Prepare PORC for LICTM Crates - FNAL 3w Tue 11/1/05 Mon 11/21/05
128 NA 0% 1.5.3.1.7.2 Prepare PORC for LICTM Crates - UAZ 3w 127SS Tue 11/1/05  Mon 11/21/05
129 NA 0% 1.5.3.1.7.3 Trigger Safety and PORC Documentation Complete ow 127 Mon 11/21/05  Mon 11/21/05
130 NA 0% 1.5.3.1.8 Trigger Infrastructure Prepared ow 129 Mon 11/21/05  Mon 11/21/05
131 NA 0% 1.5.3.2 Level 1 Calorimeter Trigger 38w Thu 9/15/05 Mon 6/19/06
132 NA 0% 1.5.3.2.1 L1 Cal Installation And Technical Commissioning 38w Thu 9/15/05 Mon 6/19/06
133 Thu 9/15/05 0% 1.5.3.2.1.1 Engineering Support - MSU 38w Thu 9/15/05 Mon 6/19/06
134 NA 0% 1.5.3.2.1.2 Final Cal Noise Studies 02w 31 Fri 3/10/06 Mon 3/13/06
135 NA 0% 15.3.2.1.3 Decable BLS cables from Trigger Crates 1w 2,134 Mon 3/13/06 Mon 3/20/06
136 NA 0% 15.3.2.14 Depopulate and remove trigger crates 2w 135 Mon 3/20/06 Mon 4/3/06
137 NA 0% 15.3.2.15 Install Rack Infrastructure in active racks, Patch panels 3w 136 Mon 4/3/06 Mon 4/24/06
138 NA 0% 1.5.3.2.1.6 Reconnect BLS cables 1w 137SS+1w  Mon 4/10/06 Mon 4/17/06
139 NA 0% 15.3.2.17 Install ADF, TAB/GAB, Readout, Controller Crates 1w 137 Mon 4/24/06 Mon 5/1/06
140 NA 0% 15.3.2.1.8 Connect Pleated Foil Cables 1w 139 Mon 5/1/06 Mon 5/8/06
141 NA 0% 1.5.3.2.1.9 Connect ADF -- TAB/GAB Cables 1w 140 Mon 5/8/06 Mon 5/15/06
142 NA 0% 1.5.3.2.1.10 Connect L2/L3, SCL, L1CalTkMt, and TFW cables 04w 141 Mon 5/15/06 Wed 5/17/06
143 NA 0% 1.5.3.2.1.11 L1 Cal Ready for Technical Commissioning ow 142  Wed 5/17/06 Wed 5/17/06
144 NA 99% 1.5.3.3 Level 1 Calorimeter Track Matching 10.2w Mon 9/12/05  Mon 11/21/05
145 NA 99% 1.5.3.3.1 L1 Cal/Trk Match Installation 10.2w Mon 9/12/05 Mon 11/21/05
146 Mon 9/12/05 100% 1.5.3.3.1.1 Install Production L1 CTM electronics in MCH 5w Mon 9/12/05 Fri 10/14/05
147 NA 0% 1.5.3.3.1.2 L1 Cal/Track Match Installed in MCH ow 146,127,128 Mon 11/21/05  Mon 11/21/05
148 NA 0% 1.5.3.4 Modify Muon Pipeline Depth 26w Thu 3/9/06 Tue 3/28/06
149 NA 0% 15.34.1 Remove Muon PDT front ends 1w 28 Thu 3/9/06 Thu 3/16/06
150 NA 0% 15.3.4.2 Modify Muon PDT front ends 2w 149SS+0.2 w Fri 3/10/06 Fri 3/24/06
151 NA 0% 15.34.3 Reinstall Muon PDT front ends 1w 150SS+1.4w Tue 3/21/06 Tue 3/28/06
152 NA 0% 1.5.3.4.4 Muon Mods Complete ow 151 Tue 3/28/06 Tue 3/28/06
153 NA 0% 1.5.3.5 L1 Central Track Trigger 10w Wed 3/8/06 Wed 5/17/06
154 NA 0% 1.5.35.1 Installation And Technical Commissioning 10w Wed 3/8/06 Wed 5/17/06
155 NA 0% 1.5.35.1.1 Fermilab Contribution 10w Wed 3/8/06 Wed 5/17/06
156 NA 0% 1.5.351.1.1 Install DFEA boards 2w 2,123,25 Wed 3/8/06 Wed 3/22/06
157 NA 0% 1.5.35.1.1.2 Debug all Inputs 4w 156  Wed 3/22/06 Wed 4/19/06
158 NA 0% 15.3.5.1.1.3 Verify Outputs 4w 157  Wed 4/19/06 Wed 5/17/06
159 NA 0% 1.5.3.5.1.2 Boston U Contribution 10w Wed 3/8/06 Wed 5/17/06
160 NA 0% 1.5.35.1.2.1 Install DFEA boards 2w 2,123,25 Wed 3/8/06 Wed 3/22/06
161 NA 0% 1.5.35.1.2.2 Debug all Inputs 4w 160  Wed 3/22/06 Wed 4/19/06
162 NA 0% 15.35.1.2.3 Verify Outputs 4w 161  Wed 4/19/06 Wed 5/17/06
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163 NA 0% 15.35.1.3 Notre Dame Contribution 10w Wed 3/8/06 Wed 5/17/06
164 NA 0% 1.5.35.1.3.1 Install DFEA boards 2w 2,123,25 Wed 3/8/06 Wed 3/22/06
165 NA 0% 1.5.3.5.1.3.2 Debug all Inputs 4w 164  Wed 3/22/06 Wed 4/19/06
166 NA 0% 1.5.3.5.1.3.3 Verify Outputs 4w 165  Wed 4/19/06 Wed 5/17/06
167 NA 0% 153514 KU Contribution 10w Wed 3/8/06 Wed 5/17/06
168 NA 0% 1.5.35.1.4.1 Install DFEA boards 2w 2,123,25 Wed 3/8/06 Wed 3/22/06
169 NA 0% 1.5.3.5.1.4.2 Debug all Inputs 4w 168  Wed 3/22/06 Wed 4/19/06
170 NA 0% 1.5.3.5.1.4.3 Verify Outputs 4w 169  Wed 4/19/06 Wed 5/17/06
171 NA 0% 1.5.3.5.2 LA1CTT Installation Complete Ow 70,166,162,158  Wed 5/17/06 Wed 5/17/06
172 NA 34% 1.5.3.6 Level 2 Beta Processors 63 w Sat 1/1/05 Tue 4/4/06
173 NA 36% 1.5.3.6.1 Verify Assembled Processors 12w Tue 9/20/05  Wed 12/14/05
174 Tue 9/20/05 95% 1.5.3.6.1.1 Cut Code Release for new Hardware 6w Tue 9/20/05 Mon 10/31/05
175 NA 0% 1.5.3.6.1.2 Online Code Support/Development 6w 174 Tue 11/1/05  Wed 12/14/05
176 NA 0% 1.5.3.6.1.3 Verify Processor Assemblies -- UVA 2w 174 Tue 11/1/05 Mon 11/14/05
177 NA 0% 15.3.6.14 Verify Processor Assemblies -- ORS 2w 174 Tue 11/1/05 Mon 11/14/05
178 NA 0% 1.5.3.6.2 L2 Beta Installation 1w Wed 3/29/06 Tue 4/4/06
179 NA 0% 1.5.3.6.2.1 Install boards in L2 Trigger 1w 177,2SS+4w  Wed 3/29/06 Tue 4/4/06
180 NA 0% 1.5.3.6.3 Level 2 Beta Installed ow Sat 1/1/05 Sat 1/1/05
181 NA 4% 1.5.3.7 L2 Silicon Track Trigger Upgrade 432w Wed 6/15/05 Tue 4/25/06
182 NA 4% 15.3.7.1 L2 STT Installation 432w Wed 6/15/05 Tue 4/25/06
183 NA 0% 1.5.3.7.1.1 STT Module Install 1w 2SS+6w  Wed 4/12/06 Tue 4/18/06
184 NA 0% 1.5.3.7.1.2 VTM Install 1w 183  Wed 4/19/06 Tue 4/25/06
185 NA 0% 15.3.7.1.3 TFC Module Install 1w 183  Wed 4/19/06 Tue 4/25/06
186 Wed 6/15/05 5% 1.5.3.7.1.4 Splitters Install 28w Wed 6/15/05 Fri 1/6/06
187 NA 0% 1.5.3.7.15 Fibers Install 1w 186 Mon 1/9/06 Fri 1/13/06
188 NA 0% 1.5.3.7.1.6 L2 STT Hardware Installed Ow 35,184,183,186 Tue 4/25/06 Tue 4/25/06
189 NA 0% 1.5.4 Trigger Upgrade Ready for Resumption of Tevatron ow 151,171  Wed 5/17/06 Wed 5/17/06
190 NA 0% 1.55 Run IIb Detector Ready for Resumption of Tevatron Ow 189,113 Tue 6/6/06 Tue 6/6/06
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Successors [ Institutic [ Funding S| Resource Names | Cost | M&S Cost$ [FNAL Labor Cost ] Labor Cont$ [  Total Cost
$361,359.60 $85,000.00 $276,359.60 $418,580.18 $361,359.60
[22FS-30 w,19 $0.00 $0.00 $0.00 $0.00 $0.00
$161,086.52 $11,500.00 $149,586.52 $415,766.18 $161,086.52
$68,232.92 $11,500.00 $56,732.92 $0.00 $68,232.92
FNAL OP erson[25%],PhysicistF[25%],SeniorElecEngF[25%)],MandS[5,000] $12,544.00 $5,000.00 $7,544.00 $0.00 $12,544.00
FNAL OP IF[50%)],MandS[500],SeniorMechEngF[50%],Mike Sarychev[50%)] $3,547.00 $500.00 $3,047.00 $0.00 $3,547.00
FNAL OP 3,500],Linda Bagby[10%],PhysicistF[10%],SeniorElecTechF[25%)] $15,432.00 $6,000.00 $9,432.00 $0.00 $15,432.00
FNAL OP F,Linda Bagby[20%)],John Fogelsong[20%)],SeniorElecEngF[20%)] $31,015.92 $0.00 $31,015.92 $0.00 $31,015.92
95,96,10SS FNAL DOE-base PhysicistF,Shaoua Fu $0.00 $0.00 $0.00 $0.00 $0.00
95,96 UMiss DOE-base PhysicistU[200%],Alexei Melnitchouk $0.00 $0.00 $0.00 $0.00 $0.00
17 $5,694.00 $0.00 $5,694.00 $0.00 $5,694.00
13,16 FNAL OP  stF[10%],Bill Cooper[10%)],SeniorMechEngF[50%],Dan Olis[50%] $1,898.00 $0.00 $1,898.00 $0.00 $1,898.00
16,14 FNAL OP  stF[10%],SeniorMechEngF[50%],Bill Cooper[10%],Dan Olis[50%] $1,898.00 $0.00 $1,898.00 $0.00 $1,898.00
16,15 FNAL OoP PhysicistF,Rich Smith $0.00 $0.00 $0.00 $0.00 $0.00
16 FNAL oP SeniorMechEngF[50%],Russ Rucinski[50%)] $1,898.00 $0.00 $1,898.00 $0.00 $1,898.00
17 $0.00 $0.00 $0.00 $0.00 $0.00
2 $0.00 $0.00 $0.00 $0.00 $0.00
$8,832.00 $0.00 $8,832.00 $0.00 $8,832.00
20 FNAL OoP $0.00 $0.00 $0.00 $0.00 $0.00
21  FNAL oP SeniorMechTechF[400%],SeniorMechEngF,Jim Fagan $649.40 $0.00 $649.40 $0.00 $649.40
22 FNAL OP orMechTechF[400%],SeniorMechEngF[50%],Russ Rucinski[50%)] $1,109.00 $0.00 $1,109.00 $0.00 $1,109.00
23,24  FNAL OP SeniorMechTechF[400%)],SeniorMechEngF,Jim Fagan $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
25 FNAL OP orMechTechF[400%],SeniorMechEngF[50%],Russ Rucinski[50%)] $1,109.00 $0.00 $1,109.00 $0.00 $1,109.00
FNAL OP orMechTechF[400%],SeniorMechEngF[50%],Russ Rucinski[50%] $1,109.00 $0.00 $1,109.00 $0.00 $1,109.00
,164,168,28,26  FNAL OP flechEngF,GapN[200%],GapS[200%],Jim Fagan,Cathedral[400%)] $1,758.40 $0.00 $1,758.40 $0.00 $1,758.40
27SS,28  FNAL OP ,GapN[200%],GapS[200%],Cathedral[600%],Russ Rucinski[50%] $1,568.60 $0.00 $1,568.60 $0.00 $1,568.60
28 FNAL OP icistF[50%)],SeniorMechTechF,GapN[50%],GapS[50%)],Cathedral $229.80 $0.00 $229.80 $0.00 $229.80
149,30 $0.00 $0.00 $0.00 $0.00 $0.00
$1,758.40 $0.00 $1,758.40 $0.00 $1,758.40
31 FNAL OP 00%],GapS[200%],Dave Butler[50%],Jim Fagan,Cathedral[400%)] $649.40 $0.00 $649.40 $0.00 $649.40
32,134 FNAL OP ,Russ Rucinski[50%],GapN[200%],GapS[200%],Cathedral[400%] $554.50 $0.00 $554.50 $0.00 $554.50
33 FNAL OP ngF[50%],GapN[200%],GapS[200%],Jim Fagan,Cathedral[400%)] $554.50 $0.00 $554.50 $0.00 $554.50
34 FNAL OoP $0.00 $0.00 $0.00 $0.00 $0.00
36,37 $0.00 $0.00 $0.00 $0.00 $0.00
Russ Rucinski,SeniorMechEngF $6,290.10 $0.00 $6,290.10 $0.00 $6,290.10
39 FNAL OP seniorElecTechF[300%],Dave Butler[50%)],GapS,Cathedral[400%)] $720.00 $0.00 $720.00 $0.00 $720.00
38 FNAL OP orMechTechF[400%],GapN[200%],GapS[200%)],Cathedral[400%)] $554.50 $0.00 $554.50 $0.00 $554.50
39 FNAL OP ler[50%],Sasha Leflat,SeniorMechTechF[200%)],Cathedral[200%] $419.60 $0.00 $419.60 $0.00 $419.60
40 FNAL OP :istF[50%],Dave Butler,Chris Tolian,GapN,GapS,Cathedral[200%)] $379.60 $0.00 $379.60 $0.00 $379.60
41,42 FNAL OP Olis[50%)],Joe Howell,Chris Tolian,Sasha Leflat,Cathedral[500%)] $514.50 $0.00 $514.50 $0.00 $514.50
47  FNAL OoP GapN,GapS $0.00 $0.00 $0.00 $0.00 $0.00
43  FNAL OP :istF,SeniorElecTechF[300%)],Dave Butler,GapS,Cathedral[400%)] $720.00 $0.00 $720.00 $0.00 $720.00
44 FNAL OP [50%],PhysicistF[50%],Chris Tolian,GapN,GapS,Cathedral[200%] $379.60 $0.00 $379.60 $0.00 $379.60
45 FNAL OP Howell,Dan Olis[50%],Sasha Leflat,Chris Tolian,Cathedral[500%)] $514.50 $0.00 $514.50 $257.25 $514.50
47 $0.00 $0.00 $0.00 $0.00 $0.00
$8,922.20 $0.00 $8,922.20 $0.00 $8,922.20
48 FNAL OP ,Dan Olis,Mike Roman,GapN[200%)],Cathedral[400%],Joe Howell $1,978.00 $0.00 $1,978.00 $989.00 $1,978.00
49,50 FNAL OP ,Youri Orlov,Dan Olis,Mike Roman,GapN[200%],Cathedral[300%] $1,598.40 $0.00 $1,598.40 $0.00 $1,598.40
51 FNAL OP lechEngF,GapN[200%],GapS[200%],Jim Fagan,Cathedral[200%] $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
52 FNAL OP EngF,GapN[200%)],GapS[200%)],Cathedral[400%],Russ Rucinski $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
53 FNAL oP SeniorMechTechF[400%)],SeniorMechEngF,Jim Fagan $649.40 $0.00 $649.40 $0.00 $649.40
61,53 FNAL OP /e Butler,GapS[200%],Cathedral[400%],SeniorMechTechF[200%] $2,098.80 $0.00 $2,098.80 $0.00 $2,098.80
55 $0.00 $0.00 $0.00 $0.00 $0.00
$3,541.50 $0.00 $3,541.50 $0.00 $3,541.50
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56 FNAL OP rMechEngF[200%)],PhysicistF,Bill Cooper,Dave Butler,Joe Howell $1,483.50 $0.00 $1,483.50 $0.00 $1,483.50
57 FNAL OP rMechEngF[300%],PhysicistF,Bill Cooper,Dave Butler,Joe Howell $2,058.00 $0.00 $2,058.00 $0.00 $2,058.00
58,59 $0.00 $0.00 $0.00 $0.00 $0.00
$8,971.60 $0.00 $8,971.60 $0.00 $8,971.60
60 FNAL OP echF[400%],SeniorMechEngF,GapN[200%)],Jim Fagan,Cathedral $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
62 FNAL OP chF[50%],Dave Butler,Cathedral[400%],SeniorMechTechF[200%] $1,738.80 $0.00 $1,738.80 $0.00 $1,738.80
63 FNAL OP )],Mike Roman,Dave Butler,Dan Olis,Cathedral[400%],Joe Howell $989.00 $0.00 $989.00 $989.00 $989.00
63 FNAL OP 1,Dave Butler,Dan Olis,Cathedral[400%)],Joe Howell, GapN[200%] $989.00 $0.00 $989.00 $494.50 $989.00
64 FNAL OP 1,Dave Butler,Dan Olis,Cathedral[400%],Joe Howell,GapN[200%] $989.00 $0.00 $989.00 $0.00 $989.00
65 FNAL OP 1,Dave Butler,Dan Olis,Cathedral[400%],Joe Howell, GapN[200%] $989.00 $0.00 $989.00 $0.00 $989.00
66 FNAL OP 1],Dave Butler,Dan Olis,Cathedral[400%)],Joe Howell, GapN[200%] $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
68 $0.00 $0.00 $0.00 $0.00 $0.00
$10,879.00 $0.00 $10,879.00 $0.00 $10,879.00
69 FNAL OP >uri Orlov,GapS[200%],Mike Roman,Cathedral[400%)],Joe Howell $3,956.00 $0.00 $3,956.00 $0.00 $3,956.00
70  FNAL OP ‘ouri Orlov,Dave Butler,Mike Roman,Cathedral[400%],Joe Howell $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
71  FNAL OP Huri Orlov,GapS[200%)],Mike Roman,Cathedral[400%],Joe Howell $2,967.00 $0.00 $2,967.00 $0.00 $2,967.00
72  FNAL OP ‘ouri Orlov,Dave Butler,Mike Roman,Cathedral[400%)],Joe Howell $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
74 $0.00 $0.00 $0.00 $0.00 $0.00
$3,956.00 $0.00 $3,956.00 $0.00 $3,956.00
75 FNAL OP )%],Mike Roman,Dan Olis,GapS[200%],Dave Butler, GapN[200%] $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
76  FNAL OP >well,Youri Orlov,Dave Butler,Mike Roman,Dan Olis,GapN[200%] $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
78 $0.00 $0.00 $0.00 $0.00 $0.00
$13,308.00 $0.00 $13,308.00 $0.00 $13,308.00
79 FNAL OP )],Cathedral[400%],Dave Butler,Joe Howell, Mike Roman,Dan Olis $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
80 FNAL OP ,],Cathedral[400%],Dave Butler,Joe Howell,Mike Roman,Dan Olis $2,967.00 $0.00 $2,967.00 $0.00 $2,967.00
83,81,82 FNAL OP Dave Butler,John Fogelsong,Linda Bagby[70%],SeniorElecTechF $2,798.40 $0.00 $2,798.40 $0.00 $2,798.40
95,96 FNAL OoP PhysicistF[200%)] $0.00 $0.00 $0.00 $0.00 $0.00
95,96 U DOE-base PhysicistU[200%] $0.00 $0.00 $0.00 $0.00 $0.00
84 FNAL OP #%],PhysicistF,GapS[200%)],Cathedral[300%],Dave Butler,WelderF $689.40 $0.00 $689.40 $0.00 $689.40
85 FNAL OP niorMechEngF[400%)],GapS[200%)],Cathedral[400%],Dave Butler $4,875.20 $0.00 $4,875.20 $0.00 $4,875.20
87 $0.00 $0.00 $0.00 $0.00 $0.00
$7,912.00 $0.00 $7,912.00 $0.00 $7,912.00
88 FNAL OP %],Cathedral[400%],Dan Olis,Bill Cooper,Youri Orlov,Mike Roman $7,912.00 $0.00 $7,912.00 $0.00 $7,912.00
90 $0.00 $0.00 $0.00 $0.00 $0.00
$2,897.20 $0.00 $2,897.20 $0.00 $2,897.20
91 FNAL OP '400%,Youri Orlov,Dave Butler,Joe Howell,Mike Roman,Dan Olis $1,978.00 $0.00 $1,978.00 $0.00 $1,978.00
92 FNAL OP Bill Cooper,PhysicistF,Cathedral[400%)],Dave Butler,GapS[200%)] $459.60 $0.00 $459.60 $0.00 $459.60
93 FNAL OP Bill Cooper,PhysicistF,Cathedral[400%)],Dave Butler,GapS[200%)] $459.60 $0.00 $459.60 $0.00 $459.60
95,96 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
115,116,97 FENAL OoP PhysicistU[400%] $0.00 $0.00 $0.00 $0.00 $0.00
115,116,97 FNAL OoP PhysicistF[400%)] $0.00 $0.00 $0.00 $0.00 $0.00
99 $0.00 $0.00 $0.00 $0.00 $0.00
$7,333.20 $0.00 $7,333.20 $0.00 $7,333.20
100,101 FNAL OP 'echF[400%],SeniorMechEngF,Cathedral[200%],Jim Fagan,GapS $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
102 FNAL OP SeniorMechTechF[400%)],SeniorMechEngF,Russ Rucinski $2,597.60 $0.00 $2,597.60 $0.00 $2,597.60
102 SurveyorF[200%)] $919.20 $0.00 $919.20 $0.00 $919.20
103SS,108  FNAL oP SeniorMechTechF,SeniorMechEngF,Russ Rucinski $1,218.80 $0.00 $1,218.80 $0.00 $1,218.80
105,106 FNAL OoP SeniorMechTechF[400%],SeniorMechEngF,Jim Fagan $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
$8,252.40 $0.00 $8,252.40 $0.00 $8,252.40
107 PhysicistF[200%)], SurveyorF[200%] $919.20 $0.00 $919.20 $0.00 $919.20
107 FNAL OP SurveyorF[400%] $919.20 $0.00 $919.20 $0.00 $919.20
109,108,110 FNAL OP Jim Fagan,SeniorMechTechF[400%)],SeniorMechEngF $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
113 FNAL OoP SeniorMechTechF[400%)],SeniorMechEngF,Russ Rucinski $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
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113,111 FNAL OoP SeniorMechTechF[400%],SeniorMechEngF,Jim Fagan $1,298.80 $0.00 $1,298.80 $0.00 $1,298.80
113 SurveyorF[300%] $689.40 $0.00 $689.40 $0.00 $689.40
112SS,113 SeniorMechTechF,SeniorMechEngF,Mike Sarychev $1,828.20 $0.00 $1,828.20 $0.00 $1,828.20
$0.00 $0.00 $0.00 $0.00 $0.00
190 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
117 U DOE-base PhysicistU[400%] $0.00 $0.00 $0.00 $0.00 $0.00
117 FNAL OP PhysicistF[400%)] $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$200,273.08 $73,500.00 $126,773.08 $2,814.00 $200,273.08
$35,079.60 $0.00 $35,079.60 $0.00 $35,079.60
124,125 FNAL OP F,Sten Hansen,Tom Fitzpatrick[50%)],PhysicistF[10%],Al 1to[10%] $35,079.60 $0.00 $35,079.60 $0.00 $35,079.60
124FF,125FF AZ DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
124FF,125FF FNAL OoP PhysicistF $0.00 $0.00 $0.00 $0.00 $0.00
56,160,164,168 $0.00 $0.00 $0.00 $0.00 $0.00
AZ DOE-base PhysicistU[50%)] $0.00 $0.00 $0.00 $0.00 $0.00
FNAL OoP PhysicistF[50%] $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
129,147,128SS  FNAL OoP PhysicistF[50%)],John Anderson[50%] $0.00 $0.00 $0.00 $0.00 $0.00
124,125,147 AZ DOE-base PhysicistU[50%],Jeff Temple[50%] $0.00 $0.00 $0.00 $0.00 $0.00
130 $0.00 $0.00 $0.00 $0.00 $0.00
2 $0.00 $0.00 $0.00 $0.00 $0.00
$112,361.60 $73,000.00 $39,361.60 $0.00 $112,361.60
$112,361.60 $73,000.00 $39,361.60 $0.00 $112,361.60
MSU OP dmunds,Phillipe Laurens,MandS[72,000],SeniorElecEngU[200%] $72,000.00 $72,000.00 $0.00 $0.00 $72,000.00
135 U DOE-base PhysicistU[200%] $0.00 $0.00 $0.00 $0.00 $0.00
136  FNAL OP tU[400%)],Alan Stone,SeniorElecEngF[50%)],John Anderson[50%)] $943.00 $0.00 $943.00 $943.00 $943.00
137 UIC DOE-base F[400%],Mike Cherry,Bruce Merkel,Victor Martinez,Ben Abraham $11,486.00 $0.00 $11,486.00 $11,486.00 $11,486.00
38SS+1w,139 FNAL OP F[400%],Mike Cherry,Ben Abraham,Victor Martinez,Bruce Merkel $19,360.60 $1,000.00 $18,360.60 $9,180.30 $19,360.60
UIC DOE-base J)%],Alan Stone[50%)],SeniorElecEngF[50%)],John Anderson[50%] $943.00 $0.00 $943.00 $471.50 $943.00
140 UIC DOE-base Bruce Merkel,SeniorElecTechF[400%)],Mike Cherry,Ben Abraham $5,743.00 $0.00 $5,743.00 $2,871.50 $5,743.00
141 UIC DOE-base eniorElecEngF,Johnny Green,PhysicistF[30%)],Linda Bagby[30%] $1,886.00 $0.00 $1,886.00 $943.00 $1,886.00
142 UIC DOE-base PhysicistU[200%],Alan Stone,PhysicistF[30%],Linda Bagby[30%)] $0.00 $0.00 $0.00 $0.00 $0.00
143 UIC DOE-base PhysicistU[200%],Alan Stone,PhysicistF[50%],Linda Bagby[50%)] $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
147 AZ DOE-base PhysicistU[50%] $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
FNAL OP $11,486.00 $0.00 $11,486.00 $0.00 $11,486.00
150SS+0.2w  FNAL OP  PhysicistU[200%)],SeniorElecEngF,Sten Hansen,Penny Kasper $1,886.00 $0.00 $1,886.00 $0.00 $1,886.00
151SS+1.4w  FNAL OoP SeniorElecTechF[400%] $9,600.00 $0.00 $9,600.00 $0.00 $9,600.00
189,152 FNAL OP ysicistF,PhysicistU,Penny Kasper,SeniorElecEngU,Sten Hansen $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$37,720.00 $0.00 $37,720.00 $2,814.00 $37,720.00
$37,720.00 $0.00 $37,720.00 $0.00 $37,720.00
$37,720.00 $0.00 $37,720.00 $0.00 $37,720.00
157 FNAL OP 0%)],Stefan Grunendahl[50%)],Stefano Rapisarda,Jamieson Olson $7,544.00 $0.00 $7,544.00 $3,772.00 $7,544.00
158 FNAL OP gF[200%)],Stefano Rapisarda,Stefan Grunendahl,Jamieson Olson $15,088.00 $0.00 $15,088.00 $7,544.00 $15,088.00
171 FNAL OP gF[200%],Stefan Grunendahl,Stefano Rapisarda,Jamieson Olson $15,088.00 $0.00 $15,088.00 $7,544.00 $15,088.00
$0.00 $0.00 $0.00 $0.00 $0.00
161 BU DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
162 BU DOE-base PhysicistU[200%] $0.00 $0.00 $0.00 $0.00 $0.00
171 BU DOE-base PhysicistU[200%] $0.00 $0.00 $0.00 $0.00 $0.00
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$0.00 $0.00 $0.00 $0.00 $0.00
165 ND EQ-DOE PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
166 ND EQ-DOE PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
171 ND EQ-DOE PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
169 KU NSF-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
170 KU NSF-base PhysicistU,SeniorElecEngU $0.00 $0.00 $0.00 $0.00 $0.00
171 KU NSF-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
189 KU N\SF-base $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
175,176,177 UVA DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
UVA DOE-base PhysicistU[25%)] $0.00 $0.00 $0.00 $0.00 $0.00
UVA DOE-base PhysicistU[50%] $0.00 $0.00 $0.00 $0.00 $0.00
179 ORS 1d-Foreign PhysicistU[50%)] $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
UVA DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$3,625.88 $500.00 $3,125.88 $0.00 $3,625.88
$3,625.88 $500.00 $3,125.88 $0.00 $3,625.88
188,184,185 BU DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
188 BU DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
188 BU DOE-base PhysicistU $0.00 $0.00 $0.00 $0.00 $0.00
188,187 FNAL OP rsicistF[50%],SeniorMechTechF,Linda Bagby[50%],MandS[1,000] $2,005.38 $500.00 $1,505.38 $752.69 $2,005.38
188 FNAL OP 1F,SeniorElecEngF[25%)],John Anderson[25%)],Linda Bagby[10%)] $1,620.50 $0.00 $1,620.50 $810.25 $1,620.50
$0.00 $0.00 $0.00 $0.00 $0.00
190 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
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